
State of California Department of Transportation Page 1
01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-LAS-36-22.4/29.4

02-LAS-44-31.9/32.6

02-LAS-70-/3.8

02-LAS-139-6.2/7.3

02-LAS-395-603.0/60.3

02-MOD-299-.5/0

Fed Aid

20.80

010010

20.80

.524

Pgm Code

IN LASSEN COUNTY IN AND NEAR

SUSANVILLE FROM 0.3 MILE EAST OF

EAGLE LAKE ROAD TO ROUTE 395

IN LASSEN COUNTY ABOUT 10 MILES  WEST

OF SUSANVILLE FROM 0.3 MILE WEST TO

0.4 MILE EAST OF BIG  SPRINGS ROAD

IN LASSEN COUNTY ABOUT 8 MILES EAST

OF CHILCOOT FROM PLUMAS COUNTY LINE

TO ROUTE 395  DIR'S EMERGENCY L.B.

IN LASSEN COUNTY ABOUT 6 MILES NORTH

OF SUSANVILLE FROM 0.1 MILE SOUTH TO

0.7 MILE SOUTH OF ANTELOPE RADIO

STREET.

IN LASSEN COUNTY  AT SUSANVILLE

MAINTENANCE STATION  DIR'S EMERGENCY

F.A.

IN MODOC COUNTY NEAR ADIN AT BUTTE

CREEK BRIDGE AND AT ASH CREEK BRIDGE.

Description 

COLD PLANE AC PVMT, AC OVERLAY,

CURVE IMPROVEMENT

OVERLAY AC TRAVEL-WAY

CURVE IMPROVEMENT

REMOVAL & REPLACE EXISTING HEATING

SYSTEM

REPLACE BRIDGES & RECONSTRUCT ROADW

Type Of Work

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

SIERRA NEVADA CONSTRUCTION INC

KNIFE RIVER CONSTRUCTION

MESA ENERGY SYSTEM, INC.

WEST COAST CONTRACTORS, INC.

DBA OREGON WEST COAST

CONTRACTORS

Contractor

BURNEY  CA 96013

BURNEY  CA 96013

SPARKS, NV 89431

CHICO  CA 95928

IRVINE, CA 92618

COOS BAY  OR 97420

(530)335-5501

(530)335-5501

(775)355-0420

(530)891-6555

 

(541)267-7689

YOLTON, JOHN

JOHN YOLTON

COLLINS, RONALD

YOLTON, JOHN

YOLTON, JOHN

Resident
Engineer

(530)864-9033

(530)864-9033

(530)605-5866

(530)864-9033

(530)864-9033

 

 $15,094,395

 $2,294,949

 $290,000

 $3,699,598

 $299,000

 $6,908,619

Bid + CCOs

 $7,048,115

 $46,500

 $290,000

 $3,586,779

 $0

 $0

Comp To  date

 $131,302

 $46,500

 $0

 $86,733

 $0

 $0

This Month

06/11/18

09/11/18

05/05/16

06/29/18

11/19/18

12/20/18

Awarded

07/09/18

09/25/18

07/14/16

07/13/18

11/30/18

01/25/19

Approved

08/30/19

03/27/19

03/30/18

10/09/19

01/03/19

Est Comp

 22%

 0%

 20%

 100%

 0%

 0%

%Time

 47%

 2%

 100%

 95%

 0%

 0%

% Work 

SUSPENDED

SUSPENDED

 

OVER RUN

 

 

Message

02-4F9904

02-1H4404

02-2H6104

02-0H6304

02-4H9704

02-4F2104

Contract 

ACNH-P036-(105)E

HSNH-P044-(058)E

  

NSST-S139-(024)E

  

B1ST-P299-(204)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

24339 HWY 89 N.

24339 HIGHWAY 89 N.

2055 E. GREG STREET

1764 SKYWAY

2 CROMWELL

61050 HIGHWAY 101

470-800 DIANE DRIVE

471-800 DIANE DR

1555 E. MAIN ST.

471-800 DIANE DR

471-800 DIANE DRIVE

SUSANVILLE, CA 96130

SUSANVILLE,CA 96130

QUINCY, CA 95971

SUSANVILLE, CA 96130

SUSANVILLE, CA 96130

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-MOD-299-23.1/33.5

02-MOD-299-51.9/52.5

02-PLU-70-11.5/11.9

02-PLU-70-14.9/0

02-PLU-70-50.6/51.7

02-PLU-70-/0

Fed Aid

HA21

HA21

20.20

201130

Pgm Code

IN MODOC COUNTY ABOUT 6 MILES WEST OF

ALTURAS FROM 0.3 MILE WEST OF

CALDWELL CREEK BRIDGE TO 1.7 MILE

WEST OF COUNTY ROAD 75.

IN MODOC COUNTY NEAR CEDARVILLE  FROM

0.6 MILE WEST OF CEDAR PASS SKI TOW

ROAD TO CEDAR PASS SKI TOW ROAD

IN PLUMAS COUNTY ABOUT 3 MILES WEST

OF BELDEN FROM 2.1 MILES TO 1.6

MILES WEST OF CHIPPS CREEK BRIDGE

IN PLUMAS COUNTY NEAR BELDEN AT

YELLOW CREEK BRIDGE #09-0008

IN PLUMAS COUNTY NEAR QUINCY FROM 0.6

MILE WEST TO 0.5 MILE EAST OF SPRING

GARDEN BRIDGE OVERHEAD.

IN PLUMAS COUNTY NEAR TOBIN AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF TOBIN UNDERPASS TO 0.7 MILE W. OF

YELLOW CREEK BDIR'S EMERG

Description 

BRIDGE REPLACEMENT AND ROADWAY

SUPERELEVATION IMPROVEMENT

CURVE IMPROVEMENT

BRIDGE REPLACEMENT - SEISMIC

BRIDGE REHABILIATION

REMOVE SLIDE MATERIAL AND DEBRIS

Type Of Work

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

MEYERS EARTHWORK

KNIFE RIVER CONSTRUCTION

STEWART ENGINEERING INC

M.C.M. CONSTRUCTION, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

Contractor

BURNEY  CA 96013

REDDING  CA 96049

CHICO  CA 95928

REDDING CA 96001

NORTH HIGHLANDS  CA 95660

REDDING, CA 96049

(530)335-5501

(530)365-8858

(530)891-6555

(530)244-8464

(916)334-1221

 

ZDENEK, MIKE

MIKE ZDENEK

COLLINS, RON

COLLINS, RON

JOHNSON, RYAN

Resident
Engineer

(530)229-0559

(530)229-0559

 

(530)605-5866

(530)605-5866

(530)895-5245

 $16,862,426

 $3,334,009

 $2,493,143

 $10,548,092

 $10,367,299

 $1,335,000

Bid + CCOs

 $10,257,306

 $99,030

 $0

 $3,829,829

 $9,487,067

 $1,198,158

Comp To  date

 $86,962

 $0

 $0

 $13,494

 $52,439

 $0

This Month

05/08/18

09/19/18

12/21/18

11/30/17

11/16/16

01/10/17

Awarded

06/14/18

10/08/18

01/09/19

02/02/18

12/09/16

03/22/17

Approved

08/05/19

04/10/19

09/17/19

03/07/19

08/31/18

Est Comp

 44%

 0%

 0%

 47%

 89%

 100%

%Time

 61%

 3%

 0%

 36%

 91%

 90%

% Work 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

 

Message

02-4F77U4

02-1H3304

02-0H4504

02-1C7504

02-2C0904

02-3H1004

Contract 

ACNH-P299-(201)E

HSST-P299-(203)E

HSST-P070-(134)E

ACST-P070-(133)E

ACST-P070-(05E)

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

24339 HWY 89 N.

PO BOX 493730

1764 SKYWAY

5323 EASTSIDE RD

6413 32ND STREET

P.O. BOX 492335

1031 BUTTE STREET

1031 BUTTE STREET

1555 E. MAIN SREET

1555 E. MAIN STREET

2707 NOTRE DAME BLVD.

REDDING, CA 96001

REDDING CA 96001

QUINCY, CA 95971

QUINCY, CA 95971

CHICO, CA 95928

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-PLU-147-8.9/9.3

02-SHA-5-.1/0

02-SHA-5-3.8/11.7

02-SHA-5-4.9/5.1

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

Fed Aid

HA21

20.20

201130

HA21

Pgm Code

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY IN AND NEAR

ANDERSON FROM ROUTE 5/273  SEPARATION

TO 0.4 MILE SOUTH OF  CHURN CREEK

ROAD OVERCROSSING

IN SHASTA COUNTY IN ANDERSON FROM

ANDERSON CREEK OVERFLOW TO 0.1 MILE

NORTH OF ANDERSON CREEK BRIDGE.

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY ABOUT 6 MILES NORTH

OF SHASTA LAKE FROM 0.2 MILE SOUTH TO

0.9 MILE NORTH OF PIT RIVER BRIDGE

OVERHEAD.

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

Description 

REPLACE BRIDGE

BRIDGE REPLACEMENT/SEISMIC RETROFIT

WIDENING TO 6 LANES, BRIDGE

REMOVE 1.8 FEET OF EMBANKMENT UNDER

BRIDGE

BRIDGE DECK MAINTENANCE

BRIDGE REPLACEMENT

Type Of Work

VIKING CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

TUTOR SALIBA CORPORATION

Contractor

RANCHO CORDOVA  CA 95742

BENICIA  CA 945101195

REDDING  CA 96049

REDDING, CA 96049

BENICIA  CA 945101195

SYLMAR CA 91342

(916)852-5530

(925)372-8000

(530)246-4292

 

(925)372-8000

(818)362-8391

JOHNSON, RYAN

CHAFFEE, ERIC

ALEXANDER, NATHAN

MD TOFAEL ANWAR

BADE, TIM

Resident
Engineer

(530)895-8245

(530)218-2266

 

(530)604-5102

(530)225-3172

(530)238-2964

 $5,950,712

 $30,539,409

 $120,615,511

 $270,000

 $6,934,601

 $132,526,824

Bid + CCOs

 $5,885,279

 $25,384,827

 $0

 $140,841

 $1,145,246

 $131,754,402

Comp To  date

 $280

 $59,740

 $0

 $0

 $293,561

 $17,500

This Month

05/10/16

02/03/16

11/06/18

12/06/17

05/21/18

09/25/09

Awarded

06/02/16

02/17/16

11/30/18

03/07/18

06/07/18

10/14/09

Approved

07/24/19

07/24/19

01/13/18

07/05/19

03/01/19

Est Comp

 100%

 72%

 0%

 100%

 12%

 100%

%Time

 98%

 84%

 0%

 52%

 17%

 100%

% Work 

OVER RUN

 

 

OVER RUN

 

OVER RUN

Message

02-4E6404

02-0E0904

02-4C40V4

02-4H1504

02-4G5204

02-378904

Contract 

STP-P147-(003)E

NHPI-005 -(   )8

B1IM- 005-(359)E

  

ACIM- 005-(356)E

ACBR-0058-(337)N

--()

 355-  E -()

--()

  

--()

  00-58 3-(7N)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

11315 SUNRISE GOLD CIR STE A

3701 MALLARD DRIVE

PO BOX 494519

P. O. BOX 494519

3701 MALLARD DRIVE

15901 OLDEN STREET

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

1031 BUTTE STREET

3504 LARMIE STREET

18300 ANTLER SCHOOL

RD, BLDG D

CHICO CA 95928

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96002

LAKEHEAD, CA 96051

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-SHA-5-54.6/55.9

02-SHA-5-/67

02-SHA-5-/0

02-SHA-44-4.6/6.4

02-SHA-44-59.4/59.8

02-SHA-89-26.3/29.2

Fed Aid

20.20

201130

HB4N

Pgm Code

IN SHASTA COUNTY ABOUT 12 MILES NORTH

OF LAKEHEAD FROM 1.3 MILES NORTH TO

2.6 MILES NORTH OF GIBSON ROAD

OVERCROSSING. DRI'S EMERG

IN SHASTA COUNTY IN AND NEAR  REDDING

AT VARIOUS LOCATIONS FROM TEHAMA

COUNTY LINE TO SISKIYOU COUNTY LINE

IN SHASTA COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF FOURTH STREET

OVERCROSSING TO 0.3 MILE NORTH OF

FAWNDALE OVERCROSSING

IN SHASTA COUNTY NEAR PALO CEDRO FROM

CLOUGH CREEK BRIDGE TO 0.6  MILE WEST

OF DESCHUTES ROAD UNDERCROSSING.

IN SHASTA COUNTY NEAR OLD STATION

FROM 0.3 MILE WEST TO 0.2 MILE EAST

OF HAT CREEK BRIDGE

IN SHASTA COUNTY ABOUT 10 MILES

NORTH OF BURNEY FROM 0.3 MILE NORTH

OF CLARK CREEK ROAD TO LAKE BRITTON

BRIDGE

Description 

REMOVE EXISTING ROCK BUTTRESS,

COLLISION SEVERITY REDUCTION

WORKER SAFETY

CONSTRUCT INTERCHANGE

BRIDGE REPLACEMENT

AC OVERLAY

Type Of Work

STEVE MANNING CONSTRUCTION,INC

STEELHEAD CONSTRUCTORS, INC.

S.T. RHOADES CONSTRUCTION,

INC.

TULLIS, INC.

STEELHEAD CONSTRUCTORS, INCL.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

REDDING, CA 96049

REDDING CA 96003

REDDING  CA 96002

REDDING  CA 96049

REDDING CA 96003

BURNEY  CA 96013

 

(530)226-6400

(530)223-9322

(530)241-5105

(530)226-6400

(530)335-5501

GASIK, JOEL

SUNIL REPAKA

SUNIL REPAKA

ALEXANDER, NATHAN

Resident
Engineer

(530)751-6116

(530)949-8019

(530)949-8019

(530)225-2922

 

 

 $5,085,000

 $5,960,129

 $2,609,850

 $5,763,050

 $5,648,123

 $934,439

Bid + CCOs

 $2,940,405

 $0

 $1,010,164

 $5,399,959

 $0

 $0

Comp To  date

 $922,695

 $0

 $0

 $2,748

 $0

 $0

This Month

06/21/18

11/02/18

07/18/18

10/13/17

11/02/18

12/19/18

Awarded

08/30/18

11/20/18

08/13/18

11/20/17

11/30/18

01/09/19

Approved

01/30/19

05/03/19

02/15/19

02/01/19

Est Comp

 100%

 0%

 54%

 85%

 0%

 0%

%Time

 58%

 0%

 39%

 93%

 0%

 0%

% Work 

OVER RUN

SUSPENDED

SUSPENDED

 

 

 

Message

02-4H3904

02-4F5104

02-4G5704

02-368414

02-4F2004

02-4H2004

Contract 

  

HSIM- 005-(357)E

ACIM- 005-(358)E

ACST-P044-(056)E

B1NH-P044-(057)E

ACNH-P089-(124) 

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 491660

2940 INNSBRUCK DR

8585 COMMERCIAL WAY

PO BOX 493416

2940 INNSBRUCK DR

24339 HIGHWAY 89 N.

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE ST

1031 BUTTE ST.,

STE.205,MS #60

REDDING, CA 96001

REDDING CA 96001

REDDING CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-SHA-299-7.6/18.3

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

02-SHA-910-/0

02-SHA-910-/.1

02-SIS-5-2.7/11.4

Fed Aid
Pgm Code

IN SHASTA COUNTY AT AND NEAR SHASTA

FROM 0.5 MILE WEST OF CRYSTAL CREEK

ROAD TO TRINITY ALLEY.

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.1 MILE EAST OF BOULDER DRIVE

TO 0.1 MILE EAST OF HOOTENANNY LANE

IN SHASTA COUNTY NEAR BURNEY FROM 0.2

MILE WEST OF SONOMA STREET TO 0.3

MILE WEST OF ROUTE 89.

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SHASTA COUNTY AT VARIOUS LOCATIONS

IN SISKIYOU COUNTY IN AND NEAR

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE

TO 0.6 MILE SOUTH OF NORTH MOUNT

SHASTA UNDERPASS

Description 

PAVEMENT PRESERVATION

AC OVERLAY

PULVERIZE & RECONSTRUCT PAVEMENT

PAVEMENT REHABILITATION

BRIDGE MAINTENANCE

2 R ROADWAY REHABILIATION -

Type Of Work

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING  CA 960019604

REDDING  CA 96049

BURNEY  CA 96013

REDDING  CA 960019604

REDDING  CA 96049

REDDING  CA 96049

(530)241-5105

(530)246-4292

(530)335-5501

(530)241-5105

(530)246-4292

(530)246-4292

MANDHIR GREWAL

ZDENEK, MIKE

ANWAR, TOFAEL

SUNIL REPAKA

GASIK, JOEL

MALLORY, NICOLE

Resident
Engineer

(530)229-0542

(530)229-0559

(530)225-3172

(530)949-8019

(530)756-6116

(530)605-5871

 $15,355,347

 $3,355,362

 $7,693,997

 $10,224,844

 $3,331,218

 $57,104,586

Bid + CCOs

 $0

 $3,260,002

 $7,500,137

 $3,785

 $2,966,866

 $27,974,338

Comp To  date

 $0

 $9,112

 $5,175

 $0

 $0

 $22,205

This Month

08/24/18

03/21/18

02/01/18

07/18/18

06/12/17

03/12/18

Awarded

09/12/18

04/03/18

02/22/18

08/06/18

07/10/17

03/29/18

Approved

04/23/19

01/28/19

01/24/19

04/24/19

01/17/19

09/17/19

Est Comp

 0%

 89%

 96%

 8%

 88%

 41%

%Time

 0%

 96%

 99%

 0%

 93%

 49%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

 

SUSPENDED

Message

02-3E7404

02-3H2004

02-4E0204

02-4G4204

02-1H8804

02-4G5504

Contract 

B1NH-P299-(202)E

  

ACST-P299-(199)E

B1NH-X089-(123)E

  

ACIM- 005-(177)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 493416

P.O. BOX 494519

24339 HWY 89 N.

16951 CLEAR CREEK ROAD

17400 CLEAR CREEK RD

P.O. BOX 494519

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE ST.

1625 MOTT ROAD

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

MOUNT SHASTA, CA 96067

Accepted

01/25/19

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-SIS-5-7.2/0

02-SIS-5-15.3/16.5

02-SIS-5-25.2/25.2

02-SIS-5-37.4/51.2

02-SIS-5-57.8/58.5

02-SIS-5-66.0/69.3

Fed Aid
Pgm Code

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

IN SISKIYOU COUNTY NEAR WEED FROM 0.1

MILE SOUTH OF DEETZ ROAD

UNDERCROSSING TO 0.6 MILE NORTH OF

BLACK BUTTE OVERHEAD 02-0004L

IN SISKIYOU COUNTY ABOUT 5 MILES

NORTH OF WEED AT THE NORTH EDGEWOOD

OVERHEAD.

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.8 MILE SOUTH OF  GRENADA

OVERCROSSING TO SHASTA RIVER BRIDGE

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.3 MILE SOUTH OF KLAMATH RIVER

ROAD UNDERCROSSING TO 0.5  MILE NORTH

OF KLAMATH RIVER ROAD

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.4 MILE NORTH OF BAILEY HILL

ROAD OVERCROSSING TO OREGON STATE

LINE

Description 

IMPROVE TRUCK INSPECTION FACILITY

BRIDGE REPLACEMENT - SOUTHBOUND

STRENGHTEN AND UPGRADE BRIDGES

MILL AND FILL

BRIDGE STRENGTHENING AND RAIL

PAVEMENT MILL AND FILL

Type Of Work

RANDY HILL CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

ROCKY MOUNTAIN CONSTRUCTION,

LLC

J.F. SHEA CONSTRUCTION, INC.

DARREN TAYLOR CONSTRUCTION,

INC.

Contractor

CHICO  CA 95973

REDDING  CA 96049

REDDING  CA 96049

KLAMATH FALLS  OR 97603

REDDING  CA 96049

ANDERSON  CA 96007

(530)892-1918

(530)246-4292

(530)246-4292

(541)882-8377

(530)246-4292

(530)378-2211

MALLORY, NICOLE

JEFF STEPPAT

STEPPAT, JEFF

LOADER, MARK

Resident
Engineer

(530)235-9814

(530)515-0639

(530)515-0639

 

(530)941-9542

 

 $6,598,658

 $8,325,197

 $4,288,213

 $6,187,187

 $4,497,595

 $1,329,130

Bid + CCOs

 $6,333,070

 $0

 $3,896,548

 $0

 $4,367,761

 $0

Comp To  date

 $0

 $0

 $117,676

 $0

 $0

 $0

This Month

02/11/16

07/30/18

11/16/17

12/06/18

12/14/16

11/29/18

Awarded

02/25/16

08/15/18

12/19/17

01/18/19

01/11/17

01/09/19

Approved

01/19/19

10/17/19

01/23/19

12/21/18

Est Comp

 100%

 0%

 98%

 0%

 100%

 0%

%Time

 96%

 0%

 90%

 0%

 96%

 0%

% Work 

OVER RUN

 

 

 

COMPLETED

 

Message

02-2E8004

02-4F5404

02-4G2404

02-4H2504

02-4F58U4

02-4H1904

Contract 

  

B1IM- 005-(179)E

ACIM- 005-(178)E

  

ACIM-0059-(76E)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5237 MALLARD ESTATES ROAD

P.O. BOX 494519

PO BOX 494519

4815 TINGLEY LANE #A

17400 CLEAR CREEK RD

5750 PLEASANT VIEW DRIVE

1625 MOTT ROAD

1031 BUTTE STREET

1031 BUTTE STREET

2150 EDWARDO STREET

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96002

Accepted

01/14/19

Location
Storm Water
Plan
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02District

02-SIS-5-583.0/67.7

02-SIS-96-52.5/88.4

02-SIS-96-602.0/60.2

02-SIS-96-/.7

02-SIS-96-/0

02-SIS-97-21.8/0

Fed Aid

20.20

201130

20.20

201131

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR  HORNBROOK

FROM ROUTE 96 TO 0.8 MILE NORTH OF

BAILEY HILL UNDERPASS DIR'S EMERGENCY

L.B.

IN SISKIYOU COUNTY NEAR SEIAD VALLEY

AT VARIOUS LOCATIONS FROM 0.1 MILE

WEST OF THOMPSON CREEK  BRIDGE TO 0.2

MILE EAST OF BEAVER 

IN SISKIYOU COUNTY AT SEIAD VALLEY AT

SEIAD CREEK BRIDGE DIR'S EMERGENCY

F.A.

IN SISKIYOU COUNTY NEAR SOMES BAR AT

VARIOUS LOCATIONS FROM HUMBOLT COUNTY

LINETO 2.1 MILE WEST OF KLAMATH RIVER

BRIDGE DIR'S EMER

IN SISKIYOU COUNTY ABOUT 8 MILES

NORTH OF YREKA ON ROUTE 96 FROM 0.5

MILE WEST TO 0.2 MILE EAST OF RTE 263

AND ON ROUTE 263 FROM 0

IN SISKIYOU COUNTY ABOUT 19 MILES

SOUTH OF MACDOEL AT GRASS LAKE SAFETY

ROADSIDE REST AREA.

Description 

WILDFIRE DAMAGED REPAIR

WIDEN BRIDGE/OVERLAY/COLD PLANE/HMA

EXCAVATE SEIAD CREEK CHANNEL

CLEAR OF SLIDE DEBRIS, REPAIR SLIP-

OUTS

BRIDGE REPLACEMENT

REHABILITATE WATER AND SEWER

Type Of Work

MEYERS EARTHWORK, INC.

J.F. SHEA CONSTRUCTION, INC.

J. F. SHEA CONSTRUCTION, INC.

HAYES & SONS, INC.

GOLDEN STATE BRIDGE, INC.

SERAFIX ENGINEERING

CONTRACTORS, INC.

Contractor

REDDING, CA 96049

REDDING  CA 96049

REDDING, CA 96049

HAPPY CAMP, CA 96039

BENICIA  CA 945101195

SAN RAMON  CA 94583

 

(530)246-4292

 

 

(925)372-8000

(925)552-8253

LOADER, MARK

LOADER, MARK

LOADER, MARK

MALLORY, NICOLE

STEPPAT, JEFF

Resident
Engineer

(530)941-9542

(530)941-9542

(530)246-4292

(530)605-5871

 

(530)515-0639

 $1,285,000

 $7,523,250

 $385,000

 $4,985,000

 $17,574,186

 $2,952,530

Bid + CCOs

 $730,767

 $3,693,281

 $65,149

 $4,442,319

 $0

 $2,918,703

Comp To  date

 $0

 $144,838

 $0

 $0

 $0

 $0

This Month

07/31/18

07/10/17

06/01/18

01/20/17

12/14/18

03/29/18

Awarded

08/27/18

07/27/17

08/28/18

04/28/17

12/21/18

04/25/18

Approved

01/30/19

07/16/19

12/30/18

09/20/18

01/08/19

Est Comp

 0%

 57%

 0%

 100%

 0%

 98%

%Time

 57%

 49%

 17%

 89%

 0%

 98%

% Work 

 

 

 

OVER RUN

 

SUSPENDED

Message

02-4H8204

02-4E6504

02-4H5004

02-3H2604

02-2E4804

02-4E6804

Contract 

  

ACST-P096-(060)E

  

  

B1ST-X093-(009)E

CNHG-P097-(044)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 493730

17400 CLEAR CREEK RD

P.O. BOX 494519

P.O. BOX 258

3701 MALLARD DRIVE

7 CROW CANYON COURT, SUITE 25

1031 BUTTE STREET

2150 EDWARDO ST

1625 MOTT RD.

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96002

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-SIS-263-49.3/56.4

02-TEH-5-/22.4

02-TEH-36-75.1/78.4

02-TRI-3-11.0/27

02-TRI-36-26.7/27.1

02-TRI-299-9.5/10.5

Fed Aid

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR YREKA FROM

0.2 MILE NORTH OF ROUTE 3 TO SHASTA

RIVER BRIDGE 02-0014.

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 0.3 MILE

NORTH OF BRANCH COYOTE  CREEK BRIDGE.

IN TEHAMA COUNTY NEAR MINERAL FROM

LITTLE GIANT MILL ROAD TO 0.7 MILE

WEST OF DIAMOND ROAD

IN TRINITY COUNTY NEAR HAYFORK FROM

1.2 MILES NORTH OF EAST ROAD TO 0.8

MILE SOUTH OF DEER LICK SPRINGS  ROAD

IN TRINITY COUNTY ABOUT 9 MILES  EAST

OF FOREST GLEN FROM 0.6 MILE WEST TO

0.1 MILE WEST OF ROUTE 3.

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.3 MILE WEST OF VETERAN'S HALL

ROAD TO 0.1 MILE EAST OF HENNESSEY

ROAD. DIR'S EMERGENCY L

Description 

AC OVERLAY

AC OVERLAY

CURVE IMPROVEMENT AND INSTALL MBGR

AC OVERLAY, REPLACE AC SURFACING

CURVE IMPROVEMENT

REPAIR CULVERT FAILURE

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

TULLIS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

STEELHEAD CONSTRUCTORS, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

Contractor

REDDING  CA 96049

REDDING  CA 960019604

REDDING  CA 960019604

REDDING  CA 96049

REDDING CA 96003

REDDING, CA 96049`

(530)246-4292

(530)241-5105

(530)241-5105

(530)246-4292

(530)226-6400

 

JEFF STEPPAT

BENNER, HENRY

BENNER, HENRY

SERGIO MENDOZA

MENDOZA, SERGIO

Resident
Engineer

(530)515-0639

(530)949-8132

(530)949-8132

(530)945-2437

 

(530)945-8437

 $2,278,872

 $11,426,383

 $10,419,887

 $5,987,012

 $8,865,778

 $3,325,000

Bid + CCOs

 $0

 $10,817,585

 $10,286,819

 $6,055,102

 $0

 $2,963,427

Comp To  date

 $0

 $0

 $36,840

 $0

 $0

 $0

This Month

02/22/18

01/03/18

12/06/16

02/22/18

11/02/18

10/04/17

Awarded

03/12/18

02/22/18

12/28/16

03/12/18

11/20/18

11/21/17

Approved

02/05/19

12/03/18

01/21/19

12/14/18

10/16/19

11/14/18

Est Comp

 0%

 100%

 47%

 100%

 0%

 94%

%Time

 0%

 100%

 99%

 100%

 0%

 89%

% Work 

SUSPENDED

COMPLETED

SUSPENDED

COMPLETED

 

 

Message

02-3H1904

02-3H1204

02-4G03U4

02-0H0904

02-4F8604

02-3H8804

Contract 

ACST-P263-(001)E

  

ACHS-STP0-(610)2

  

HSST-S036-(108)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 494519

P.O. BOX 493416

16951 CLEAR CREEK ROAD

P.O. BOX 494519

2940 INNSBRUCK DRIVE

P.O. BOX 492335

1031 BUTTE STREET

13700 HIGHWAY 36 EAST

13700 HWY 36E

1031 BUTTE ST

1031 BUTTE STREET

REDDING, CA 96001

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING CA 96001

REDDING, CA 96001

Accepted

01/04/19

01/07/19

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-TRI-299-408.0/41.2

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

HA26

20.20

201130

20.20

201130

Pgm Code

IN TRINITY COUNTY NEAR JUNCTION CITY

FROM 0.6 MILE EAST OF VALDOR DRIVE TO

0.1 WEST OF POWERHOUSE ROAD. DIR'S

EMERGENCY L.B.

IN BUTTE, LASSEN, PLUMAS, SHASTA,

SISKIYOU, AND TRINITY COUNTIES AT

VARIOUS LOCATIONS.

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO AND SISKIYOU COUNTIES

ON ROUTE 5 AT 0.1 MILE SOUTH OF

ROUTE 275 AND AT COLLIER SAFETY

ROADSIDE REST AREA

IN SHASTA AND SISKIYOU COUNTIES ON

ROUTE 5FROM 0.3 MILE S. OF FAWNDALE

OVERCROSSING TO .2 MILE SOUTH OF

PIONEER BRIDGE OVERHEADIR'

IN TRINITY AND SHASTA COUNTIES IN AND

NEAR REDDING FROM 0.1 MILE WEST OF

TRINITYDAM BOULEVARD TO SUNSET DRIVE.

DIR'S EMERGNECY F.A

Description 

CARR FIRE LANDSLIDE REPAIR

IMPROVE CHAIN CONTROL AREAS.

REPLACE STRIPING

REHABILITATE WATER SYSTEMS.

REPAIR OR REPLACE OTHER FIRE DAMAGE

ITEMS

CARR FIRE RECONSTRUCITON

Type Of Work

R. BROWN CONSTRUCTION

COMPANY,INC.

TULLIS, INC.

CENTRAL STRIPING SERVICE, INC.

TIMBERWORKS

STEVE MANNING CONSTRUCTION,INC

TULLIS, INC.

Contractor

WILLOW CREEK, CA 95573

REDDING  CA 960019604

RANCHO CORDOVA  CA 95742

MT SHASTA  CA 96067

REDDING, CA 96049

REDDING, CA 96049

 

(530)241-5105

(916)635-5175

(530)926-4093

 

 

GREWAL, MANDHIR

ZDENEK, MIKE

LOADER, MARK

GASIK, JOEL

GREWAL, MANDHIR

Resident
Engineer

(530)229-0542

 

(530)229-0559

(530)246-4292

(530)751-6116

(530)229-0542

 $2,485,000

 $7,803,641

 $6,494,250

 $3,824,412

 $9,985,000

 $21,385,000

Bid + CCOs

 $0

 $0

 $3,050,517

 $3,855,236

 $1,671,812

 $13,300,999

Comp To  date

 $0

 $0

 $0

 $12,603

 $672,812

 $0

This Month

01/11/19

12/20/18

02/28/18

06/15/17

09/06/18

07/30/18

Awarded

01/30/19

01/09/19

03/20/18

06/29/17

10/10/18

08/20/18

Approved

05/08/19

04/24/19

10/30/19

03/31/19

12/28/18

Est Comp

 0%

 0%

 52%

 13%

 100%

 85%

%Time

 0%

 0%

 47%

 96%

 17%

 62%

% Work 

 

 

 

 

OVER RUN

 

Message

02-0J0904

02-4F7804

02-3H7204

02-4E6704

02-4H9204

02-4H8704

Contract 

  

ACST-000C-(477)E

  

CIMG-000C-(450)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 406

16951 CLEAR CREEK ROAD

3489 LUYUNG DR

PO BOX 1240

P.O. BOX 491660

P.O. BOX 493416

1031 BUTTE STREET

1031 BUTTE STREET

1625 MOTT ROAD

1031 BUTTE STREET,

SUITE 205

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

 $2,735,216 $329,658,129 $653,640,710

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan



02-4F9904

02-1H4404

02-2H6104

02-0H6304

02-4H9704

02-4F2104

02-4F77U4

02-1H3304

02-0H4504

02-1C7504

02-2C0904

02-3H1004

02-4E6404

02-0E0904

02-4H1504

02-4H3904

02-4C40V4

02-4G5204

02-378904

02-4F5104

02-4G5704

02-4F2004

Contract

02-LAS-36-22.4/29.4

02-LAS-44-31.9/32.6

02-LAS-70-/3.8

02-LAS-139-6.2/7.3

02-LAS-395-603.0/60.3

02-MOD-299-.5/0

02-MOD-299-23.1/33.5

02-MOD-299-51.9/52.5

02-PLU-70-11.5/11.9

02-PLU-70-14.9/0

02-PLU-70-50.6/51.7

02-PLU-70-/0

02-PLU-147-8.9/9.3

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-54.6/55.9

02-SHA-5-3.8/11.7

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

02-SHA-5-/67

02-SHA-5-/0

02-SHA-44-59.4/59.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-368414

02-4H2004

02-3H2004

02-4E0204

02-3E7404

02-4G4204

02-1H8804

02-4G5504

02-4H8204

02-2E8004

02-4F5404

02-4G2404

02-4H2504

02-4F58U4

02-4H1904

02-4H5004

02-4E6504

02-2E4804

02-3H2604

02-4E6804

02-3H1904

02-3H1204

Contract

02-SHA-44-4.6/6.4

02-SHA-89-26.3/29.2

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

02-SHA-299-7.6/18.3

02-SHA-910-/0

02-SHA-910-/.1

02-SIS-5-2.7/11.4

02-SIS-5-583.0/67.7

02-SIS-5-7.2/0

02-SIS-5-15.3/16.5

02-SIS-5-25.2/25.2

02-SIS-5-37.4/51.2

02-SIS-5-57.8/58.5

02-SIS-5-66.0/69.3

02-SIS-96-602.0/60.2

02-SIS-96-52.5/88.4

02-SIS-96-/0

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

02-TEH-5-/22.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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02-4G03U4

02-0H0904

02-4F8604

02-3H8804

02-0J0904

02-3H7204

02-4E6704

02-4F7804

02-4H9204

02-4H8704

Contract

02-TEH-36-75.1/78.4

02-TRI-3-11.0/27

02-TRI-36-26.7/27.1

02-TRI-299-9.5/10.5

02-TRI-299-408.0/41.2

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

Page
Statement of Ongoing Contracts - Index

02District

 $653,640,710  $329,658,129

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $75,434,844

 $32,891,260

 $57,928,912

 $95,823,200

 $391,562,494

 Bid + CCO

 $38,394,057

 $17,305,421

 $35,795,551

 $60,227,019

 $177,936,081

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



02

District

 $21,910,990

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $21,910,990


	02

